Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name:

Nextel

For period:

Dec-01

Prepared by:

Robert D. Montgomery

Request Proj./Actual Phase | Request Proj./Actual Phase Il Deployment
PSAP Date Phase | Phase | * Solution | Date Phase Il Phase Il * Solution Status

Chesapeake 8/7/1999 10/30/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed

Chesterfield 2/8/2001 10/9/2001 CAS Waiver Approved to 10/02| Hand set solution [Phase | Deployed

Hampton 6/30/1999 3/13/2001 CAS Waiver Approved to 10/02| Hand set solution |Phase | Deployed

Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02| Hand set solution [Phase | Deployed

Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 | Waiver Approved to 10/02| Hand set solution [Phase | Deployed

Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02| Hand set solution [Phase | Deployed

Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 | Waiver Approved to 10/02| Hand set solution |Phase | Deployed

Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 | Waiver Approved to 10/02| Hand set solution [Phase | Deployed

Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 [ Waiver Approved to 10/02| Hand set solution [Phase | Deployed

York county 6/14/1999 8/7/2000 CAS Waiver Approved to 10/02| Hand set solution [Phase | Deployed

City of Hopewell 7/26/2001 12/7/2001 CAS Waiver Approved to 10/02| Hand set solution [in progress

City of Williamsburg 2/6/2001 10/29/2001 CAS Waiver Approved to 10/02| Hand set solution |in progress

Henrico 6/15/2000 10/8/2001 CAS Waiver Approved to 10/02| Hand set solution [E911 Testing Dec -Testing issues
Isle of Wright 11/30/2000 10/28/2001 CAS Waiver Approved to 10/02| Hand set solution |in progress

Prince William 4/14/1999 10/19/2001 CAS Waiver Approved to 10/02| Hand set solution [E911 Testing Dec-Testing issues
Richmond 6/29/1999 10/20/2001 CAS Waiver Approved to 10/02| Hand set solution [E911 Testing Dec -Testing issues
South Hampton 8/30/2001 12/14/2001 CAS Waiver Approved to 10/02] Hand set solution [in progress

St James City 12/28/2000 10/20/2001 CAS 4/4/2001 Waiver Approved to 10/02| Hand set solution |in progress

[Stafford County 7/26/2001 12/7/2001 CAS Waiver Approved to 10/02| Hand set solution [in progress
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